

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Phase 4: Project Planning & Resource Allocation Specification

PROJECT MANAGER IT PMO Lead	DOCUMENT STATUS Approved Plan	EXECUTION DURATION 8 Weeks (4 Sprints)	TARGET COMPLETION Q4 2026
--------------------------------	----------------------------------	---	------------------------------

1. EXECUTIVE PLANNING SUMMARY

Phase 4 establishes the operational framework, resource allocation matrix, Work Breakdown Structure (WBS), and risk management model required to execute the implementation of the ServiceNow automated laptop procurement system.

Planning Objective

Ensure full alignment across ServiceNow Engineering, IT Hardware Operations, Corporate Procurement, and Finance teams to execute a seamless 8-week deployment cycle without disrupting ongoing daily hardware requests.

2. WORK BREAKDOWN STRUCTURE (WBS)

The implementation phase is divided into six key work streams to streamline tracking and accountability:

WBS ID	Work Stream Name	Key Deliverables	Primary Owner
1.0	Catalog Development	Service Portal Item, Variable Sets, UI Policies, Client Scripts.	ServiceNow Dev
2.0	Flow Logic & Routing	Flow Designer flows, Sub-flows, Decision Tables, Approval logic.	Flow Lead
3.0	Integration & API	REST Spoke setup, Vendor OAuth config, Error Retry queues.	Integration Eng
4.0	Asset & CMDB Sync	Data mapping, HAM table workflows, IRE rules configuration.	CMDB Architect
5.0	Testing & QA	Unit tests, ATF automated regression suites, UAT execution.	QA Lead
6.0	OCM & Go-Live	User training docs, Admin guides, Release cutover, Post go-live support.	Change Manager

3. RESOURCE ALLOCATION & RACI MATRIX

Clear governance ensures balanced workload distribution and defined decision-making authority throughout the engineering lifecycle.

Project Activity	PMO Lead	SN Developer	Procurement	Finance Lead	QA Analyst
Catalog & Form Configuration	I	R / A	C	I	C
Decision Table Configuration	I	R	C	A	C
Vendor API REST Spoke Setup	I	R / A	C	I	C
User Acceptance Testing (UAT)	A	C	R	R	R
Production Release Sign-off	A	C	C	C	I

* Legend: R = Responsible, A = Accountable, C = Consulted, I = Informed

4. SPRINT ROADMAP & CRITICAL PATH SCHEDULE

Sprint 1 (Weeks 1-2): Base Configuration Build catalog variables, create UI policies, setup basic approval Decision Tables, and configure HAM table staging structures.	Sprint 2 (Weeks 3-4): Flow Logic & Teams Develop primary Flow Designer workflow, build error handling sub-flows, and integrate Microsoft Teams actionable notifications.
Sprint 3 (Weeks 5-6): REST Spoke & CMDB Configure vendor REST endpoints, establish OAuth authentication, link webhook listeners, and automate CMDB asset status updates.	Sprint 4 (Weeks 7-8): ATF, UAT & Cutover Execute Automated Test Framework (ATF) runs, complete end-user UAT sign-off, execute update set migration, and publish portal item.

5. PROJECT RISK REGISTER & MITIGATION STRATEGY

The project planning team has identified potential implementation blockers along with proactive mitigation procedures:

Risk ID	Identified Risk Event	Impact / Prob.	Mitigation & Contingency Plan
RSK-01	Vendor API Sandbox Unavailability	High / Med	Construct mock REST API responses inside ServiceNow Scripted REST APIs to allow unblocked flow testing.
RSK-02	Delay in Manager Approval UAT	Med / High	Establish designated UAT proxies within Finance and IT Ops to execute approval test scripts within target SLAs.
RSK-03	Legacy Data Mapping Mismatches	Med / Low	Perform dry-run data cleaning on user location and department cost codes prior to Sprint 3 CMDB integration.

6. PROJECT BASELINE METRICS & KEY GOVERNANCE MILESTONES

Project Planning Baseline Sign-Off

All resource allocations, sprint timelines, risk mitigations, and budget bounds are locked for the project build phase.

Milestone Name	Target Completion	Governance Body	Approval State
Sprint 1 Code Freeze	End of Week 2	ServiceNow Tech Lead	Approved
Integration End-to-End Test	End of Week 6	Enterprise Architect	Approved
UAT Sign-off Gate	End of Week 7	IT Steering Committee	Approved
Production Go-Live	End of Week 8	VP of IT Operations	Approved