

Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Phase 6: Quality Assurance & Testing Execution Report

QA LEAD	DOCUMENT STATUS	ATF PASS RATE	DATE
ServiceNow Testing Team	Sign-off Ready	100% (24/24 Suites)	Q4 2026

1. TESTING STRATEGY OVERVIEW

Phase 6 validates the system build against functional, technical, and performance criteria using a combination of ServiceNow Automated Test Framework (ATF) automated suites and structured User Acceptance Testing (UAT).

24 / 24	18 / 18	0
ATF Test Cases Passed	UAT Scenarios Approved	Critical Defects Remaining

2. AUTOMATED TEST FRAMEWORK (ATF) EXECUTION SUITE

The ATF regression suite was executed across the QA instance to validate catalog form logic and Flow Designer execution paths:

Test Suite ID	Test Suite Name & Focus Area	Automated Validation Steps	Result
ATF-CAT-01	Catalog Form & UI Policy Validation	Open Catalog Item, populate requested_for, verify GlideAjax auto-fills manager & location.	PASSED
ATF-FLOW-02	Auto-Approval Decision Table Test	Order Tier 1 laptop (<\$1500), submit request, verify RITM auto-advances to inventory stage.	PASSED
ATF-FLOW-03	Manager Approval Escalation Test	Order Tier 2 laptop (>\$1500), verify sys_approval record created for designated user manager.	PASSED
ATF-INT-04	REST Spoke Vendor Outbound Test	Trigger vendor dispatch, intercept mock REST payload, verify HTTP 200 response handling.	PASSED

3. USER ACCEPTANCE TESTING (UAT) EXECUTION SUMMARY

UAT sessions were conducted with business stakeholders from IT Support, Procurement, and Financial Operations over a 5-day testing window.

UAT ID	Stakeholder Role	User Story Test Scenario	Expected Outcome	Status
UAT-01	End User	Submit Standard Laptop request for new remote team member.	Form pre-populates delivery address; Teams message confirms submission.	PASS
UAT-02	People Manager	Receive actionable Teams card for Developer tier laptop order.	Manager clicks 'Approve' inside Teams; RITM state updates instantly.	PASS
UAT-03	IT Asset Mgr	Verify automated stock reservation vs outbound vendor PO.	Local inventory decrements by 1; asset record updates to 'Reserved'.	PASS
UAT-04	Finance Auditor	Validate audit trail logs for automated auto-approvals.	Decision Table log entries verify rule engine justification.	PASS

4. DEFECT TRACKING & REMEDIATION LOG

During UAT, 3 non-critical defects were logged and resolved prior to testing closure:

Defect ID	Severity	Description	Resolution / Fix Applied	State
DEF-01	Medium	Teams notification card formatting clipped long user addresses.	Updated adaptive card JSON schema to wrap address fields dynamically.	Closed
DEF-02	Low	Catalog UI policy missed reset logic on tier dropdown change.	Added clear-value logic in Catalog Client Script for justification field.	Closed
DEF-03	Low	CMDB asset sync delay when handling bulk orders.	Adjusted script action execution queue to asynchronous execution.	Closed

5. SYSTEM PERFORMANCE & LOAD BENCHMARKS

Stress testing was executed in the test environment to simulate peak enterprise onboarding cycles (50 concurrent order submissions per minute).

- **Catalog Rendering Time:** Baseline 0.8 seconds (Target < 2.0s) — **PASSED**
- **Flow Designer Execution Speed:** Baseline 1.4 seconds (Target < 3.0s) — **PASSED**
- **REST Spoke Outbound Latency:** Baseline 1.1 seconds (Target < 2.5s) — **PASSED**

6. QUALITY ASSURANCE & GATE REVIEW SIGN-OFF

Phase 6 Quality Readiness: APPROVED FOR PRODUCTION

All automated ATF test suites and business UAT scenarios have completed with 100% pass rates. Zero open Critical or High severity defects remain in the backlog.

Testing Authority	Signee Name	Recommendation	Date
QA Lead Engineer	[Name Placeholder]	Promote to Production	Q4 2026
UAT Business Owner	[Name Placeholder]	Promote to Production	Q4 2026
Lead Platform Architect	[Name Placeholder]	Promote to Production	Q4 2026